
                        Figure 3. Timeline funding allocation and lead entity for CMARP Stage II

1998 1999
Task Number and Name Funds requested Lead Apr May Jun Jul Aug Sept Oct Nov Dec Jan

One: Define Expect., goals & Obj. $25,000 CALFED/EPA/SFEI Compile CALFED and Agency Pgm. G & O syn. Rept

Two: Develop a Concept. Framewk. $360,000
       A. workshop on relevant exper. $10,000 DWR/USGS report
       B. working panel summaries $300,000 CMARP wht papers
       C. overall conceptual framework $50,000 CMARP report

Three: Monitoring Prog. Design $1,065,000
       A. invent. Exist. Mont. Pgms. $250,000 SFEI data sys.
       B. develop mont. Elements $415,000 CMARP/CALFED report
       C. develop data mgmt. process $100,000 CMARP/CALFED demo sys
       D. develop data report process $100,000 CMARP/CALFED rept. Plan
       E. Category III Monit. Process $200,000 CMARP/CALFED wkgrp proc

Four: Focused Research Program $300,000 CMARP
       A. Assess CALFED needs $200,000 CMARP quest. List
       B. Design RFP's $25,000 CMARP RFPs
       C. Peer review process $25,000 CMARP Peer Rev.
       D. Science conference $25,000 CMARP Conf. in 99
       E.  Summarize four tasks $25,000 CMARP report

Five: Develp. Institutional Structure $50,000 CMARP rec. struc

Stage II Summary Report CMARP interim rept final report

Total requested Stage II funds $1,800,000


